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CCR No. 98-0209A Logged Date 2/4/98 Rev. -A Request Type CCR

Priority Routine Urgent X Emergency Affected Release Change Class II

Title (description) Add/update DADS/IMS/PGS/SDPS L3’s and RBR’s from F&PRS updates of CH 40 and 43

Documents Affected Source Nos or Tech Reference
Gov’t CCRs 505-01-41-135-D (CH40) and  505-01-41-134-
C (CH 43).
AC 97-0278

RTM Change X Start New Baseline

Problem

  -We need to Add new DADS/IMS L3’s and RBR’s  and update DADS/PGS/SDPS L3’s and RBR’s, from F&PRS updates
  of Gov’t CCRs; CH 40 and 43.
 - Currently, there are no B1 L4’s to map to the new B1 LPGS related DADS/IMS RBRs.  L4’s will be provided in the
   future.

Proposed Solution

-  Add/update DADS/IMS/PGS/SDPS L3’s and RBR’s from F&PRS updates of Gov’t CCRs; CH 40 and 43

-  Rev A: Corrected minor textual difference found between the CCR and the DCN change.

Impact Analysis:
Organizations Affected: BOO Contracts ECS Chief Eng X FOS M&O X

Procurement QO X Rel. Dev X Rel. A Rel. C SCDO Arch.

Science Off Security Subcontrct Sys. Eng X Sys Verf
Acpt

X

Cost: None X Small Medium Large

(Not exceeding $100,000) ($100,000 to $500,000) (Over $500,000)

Schedule: None X Other

Additional LOC Man-Months

Materials

Originator Lensa Jalleta (signed) Lensa Jalleta   3/3/98
Signature Date

Office SED Office Manager (signed)  Edward Nicosia for Farzad Davarya    3/4/98
Signature Date

Disposition Approved X Approved w/Comment Forward Disapproved

Comments:

CCB Chairperson (signed)   Joe Guzek     3/5/98
Signature Date
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